COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 11/ 2019

ESTI MATE SUMVARY 10: 09: 36
CONTI D C20407 ESTI MATE NO. 0010 PROG SPEC YR 2005
PCN: 20407-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 382.0 DAYS TIME ALLOW 11/18/201 FI XED COVPLETI ON DAl
BRI DGE | 25A BUTTE CREEK N-17-B PERCENT TI ME: 98. 20 ORI G TI ME ALLOW 10/21/201 FI XED COVPLETI ON DAl

PRQIECT NO BRO25A- 028
BRI DGE | 25A BUTTE CREEK N-17-BN & N-17-S

NAME OF ROAD:
PRQIECT COUNTI ES: HUERFANO

CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 11/11/ 2019 DATE TIME STARTED 10/26/2018
P. 0. BOX 336638 DATE LET 08/ 23/ 2018 DATE WORK BEGAN 10/ 29/ 2018
DATE AWARDED 09/ 14/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/25/2018 DATE ACCEPTED
GREELEY CO 80633  (970)346- 8323 DATE NOTI CE TO PROCEED 10/ 26/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJIECT AMI: $ 7,713, 433. 20 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $  7,343,933.20 NON-PARTI Cl PATI NG 4,209, 832. 98 226,828.78
PERCENT COVPLETE: 54.58% TOTAL EARNI NGS 4,209, 832. 98 226,828.78
FUNDS AVAI LABLE: $ 3,503,600.22 STOCKPI LED MATERI ALS 381, 145. 46 0.00

GROSS EARNI NGS 4,590, 978. 44 226, 828. 78
TOTAL CLAI MB: $ 0.00 RETAI NAGE -110, 159. 00 -3, 568. 87

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 4, 480, 819. 44 223, 259. 91

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 4, 480, 819. 44 223, 259. 91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;s 77777 2 725,72;3;971 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20407-BI D ESTI MATE RUN 11/11/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0010 10: 09: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 000 0. 00
40, 000. 00000 0.500 20, 000. 00
0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1.000 800. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 96. 000 96. 000
Sy 0. 000 0. 00
11. 00000 96. 000 1, 056. 00
0020 202-00027 Renoval of Riprap 30. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0.00
0025 202-00035 Renpval of Pipe 76. 000 70. 000
LF 0. 000 0. 00
18. 00000 70. 000 1, 260. 00
0030 202-00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1.000 125. 00
0035 202-00090 *Renoval of Delineator 26. 000 11. 000
EACH 0. 000 0. 00
2.00000 11. 000 22.00
0040 202-00220 *Renoval of Asphalt Mat 14, 461. 000 7,621.000
Sy 6, 788. 000 33, 940. 00
5. 00000 14, 409. 000 72,045.00
0045 202-00240 *Renpval of Asphalt Mat (Pl aning) 2, 655. 000 948. 000
Sy 993. 000 6, 951. 00
7.00000 1, 941. 000 13, 587.00
0050 202-00250 *Renobval of Pavenent Marking 20, 000. 000 9, 473. 000
SF 0. 000 0. 00
1. 27000 9, 473. 000 12,030.71
0055 202-00810 *Rerpval of Ground Sign 13. 000 5. 000
EACH 0. 000 0. 00

33. 00000 5. 000 165. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 01000

202- 01130

202- 01300

203- 00010

203- 00060

203- 00100

203- 01100

203- 01510

203- 01594

203- 02330

206- 00000

ROADWAY

C20407
20407-BI D
BRO25A- 028
| TEM

DESCRI PTI ON
*Renmpval of Fence
*Rermoval of Guardrail Type 3
*Renpoval of End Anchorage

*Uncl assi fi ed Excavation (Conplete In Place)

*Enbanknment Materia

(Conpl ete In Place)

Mick Excavation

*Proof Rolling

Backhoe

Conbi nati on Loader

Laborer

Structure Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
560. 000
LF
1. 25000
1, 320. 000
LF
5. 75000
6. 000
EACH
325. 00000
6, 483. 000
cy
10. 00000
16, 168. 000
cy
12. 00000
200. 000
cy
33. 00000
32.000
HOUR
80. 00000
60. 000
HOUR
115. 00000
60. 000
HOUR
85. 00000
60. 000
HOUR
36. 00000
1, 449. 000
cy

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

. 000
. 000
. 000

3. 000
3. 000
6. 000

1, 384. 000
0. 000

1, 384. 000

11, 554. 000
0. 000

11, 554. 000

0. 000
0. 000
0. 000

32. 000
0. 000
32. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000
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ESTI MATE RUN11/11/2019

3,375

975.

.00

25

.00

.00

.00

.00

.00

.00

.00

.00

10: 09: 36

AMOUNT

473.

6, 250

1, 950

13, 840

138, 648

2,560

2,106

75

25

00

00

00

.00

00

.00

.00

.00

00



CONTI D

PREV QTY/

CAT NO0200

0115 207-00205

0120

207-00210

0125

208- 00002

0130

208- 00045

0135

208- 00070

0140

208- 00103

0145

208- 00105

0150

208- 00106

0155

208- 00107

0160

208- 00207

0165 212-00006

ROADWAY

C20407
20407-BI D
BRO25A- 028
| TEM
DESCRI PTI ON
*Topsoi |

*St ockpi l e Topsoi l

*Erosion Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 603. 000
cy
9. 00000
3, 603. 000
cy
9. 00000
5, 890. 000
LF
4. 20000
2.000
EACH
2, 000. 00000
3. 000
EACH
2, 000. 00000
200. 000
HOUR
36. 00000
200. 000
HOUR
115. 00000
40. 000
HOUR
135. 00000
50. 000
HOUR
100. 00000
172. 000
DAY
225. 00000
6. 700
ACRE

1, 400. 00000

QrY TH'S PERI OD
QTY TO DATE

1,123
. 000
1,123

2,522.
. 000
2,522.

2,214,
. 000
2,474

19.

51.
. 000
51.

50.

000

000

750

750

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
19.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
55.

000

.110
. 000
. 110
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ESTI MATE RUN11/11/2019

1,092

1,125

.00

.00

00

.00

.00

.00

.00

.00

.00

00

.00

10: 09: 36

AMOUNT

10, 107

22,704

10, 390

4, 000

6, 000

684.

5, 865

1,215

12,375

2,954

00

75

80

00

00

00

00

00

.00

00

00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20407-BI D ESTI MATE RUN 11/11/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0010 10: 09: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 *Soi | Condi tioning 6. 700 2.110
ACRE 0. 000 0. 00
4,800. 00000 2.110 10, 128. 00
0175 213-00002 *Mul ching (Weed Free Hay) 6. 700 2.110
ACRE 0. 000 0. 00
975. 00000 2.110 2,057.25
0180 213-00061 *Mul ch Tacki fier 1, 340. 000 422.000
LB 0. 000 0.00
2.25000 422.000 949. 50
0185 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 000. 000 299. 000
Cl ass
SY 0. 000 0. 00
3. 00000 299. 000 897. 00
0190 240-00010 Renoval of Nests 40. 000 40. 000
HOUR 0. 000 0. 00
85. 00000 40. 000 3, 400. 00
0195 240-00020 Netting 1, 460. 000 1, 391. 000
SY 0. 000 0. 00
11. 00000 1, 391. 000 15, 301. 00
0200 304-06007 *Aggregate Base Course (Cl ass 6) 4, 806. 000 2, 385. 000
cY 0. 000 0.00
27.50000 2,385. 000 65, 587. 50
0205 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,762. 000 2,466. 310
TON 0. 000 0. 00
93. 00000 2,466. 310 229, 366. 83
0210 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 3, 660. 000 1, 946. 350
TON 0. 000 0.00
103. 00000 1, 946. 350 200, 474. 05
0215 420-00102 Geotextile (Erosion Control) (Class 1) 1, 873. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0220 420-00113 Geotextile (Drainage) (Cass 2) 100. 000 55. 000
Sy 0. 000 0.00

5. 00000 55. 000 275.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20407-BI D
PRQIECT BRO25A- 028 ESTI MATE NO 0010
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 506-00218 Ri prap (18 Inch) 1, 420. 000
CcY
100. 00000
0230 506-00409  Soil Riprap (9 Inch) 30. 000
cY
108. 00000
0235 506-01020 Geogri d Rei nf orcenent 3, 875. 000
SY
3. 00000
0240 507-00100 Concrete Slope and Ditch Paving (Reinforced) 232.000
cYy
425. 00000
0245 601- 03050 Concrete Class D (Wall) 6. 000
CcY
730. 00000
0250 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 388. 000
LB
1. 15000
0255 604- 00505 Inlet Type D (5 Foot) 2.000
EACH
4,000. 00000
0260 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) Mdwest Guardrail 1, 187. 500
System - 31"
LF
40. 00000
0265 606-01340 *End Anchorage Type 3D 2.000
EACH
1, 240. 00000
0270 606-01370 *Transition Type 3G 5. 000
EACH
2, 370. 00000
0275 606-01380 *Transition Type 3H 3. 000
EACH

1, 360. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

22.500
0. 000
22.500

3, 875.
0. 000

000

3, 875. 000

90. 000
0. 000
90. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

. 500
0. 000
. 500

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

Page 6

ESTI MATE RUN11/11/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 09: 36

AMOUNT

2,430

11, 625

38, 250

4,000

22,500

1, 240

7,110

1, 360

.00

00

00

00

.00

.00

00

00

00

00

00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20407-BI D ESTI MATE RUN 11/11/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0010 10: 09: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-02003 *End Anchorage (Nonfl ared) 3. 000 2.000
EACH 0. 000 0. 00
3, 350. 00000 2.000 6, 700. 00
0285 606- 02005 *End Anchorage (Fl ared) 2.000 1. 000
EACH 0. 000 0. 00
2, 790. 00000 1. 000 2,790. 00
0290 607-11200 *Fence Combination Wre Wth Metal Posts 532. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0295 612-00041 *Del i neator (Flexible) (Type I) 23. 000 0. 000
EACH 23.000 1, 380. 00
60. 00000 23.000 1, 380. 00
0300 612-00042 *Del i neator (Flexible) (Type II) 7.000 0. 000
EACH 3.000 195. 00
65. 00000 3. 000 195. 00
0305 612-00043 *Delineator (Flexible) (Type IIl) 5. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0310 614-00011  *Sign Panel (Class I) 25. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0315 614-00012 *Sign Panel (Class Il) 86. 250 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0320 614-01512 *Steel Sign Support (2-1nch Round) (Post) 172.000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0325 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 16. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 110. 000 0. 000
LF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-01578

614-80385

621- 00425

624-30037

625- 00000

626- 00000

626-01103

627- 00009

627-00013

627-01010

630- 00000

ROADWAY

C20407
20407-BI D
BRO25A- 028
| TEM

DESCRI PTI ON
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)
Runble Strip
*Det our

36 Inch Drainage Pipe (Cass 10) (Conplete In Place)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

10. 000

200. 00000

2,795. 000
LF
1.25000

1.000
LS
1, 000, 000. 00000

290. 000
LF

150. 00000
1.000

LS
85, 000. 00000
1. 000

LS

430, 000. 00000

1. 000
LS
33, 000. 00000
45. 000
GAL
180. 00000
940. 000
GAL
45. 00000
809. 000
SF
18. 00000
1,832.000
HOUR

27.00000

QrY TH'S PERI OD
QTY TO DATE

400.
31
431.

. 000
. 000
. 000

. 000
. 000
. 000

. 602
. 034
. 636

. 000
. 000
. 000

. 610
. 015
. 625

. 000
. 000
. 000

. 914
. 000
.914

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

250
000
250

Page 8

ESTI MATE RUN11/11/2019

34,000

1, 275.

837.

.00

.00

00

.00

00

.00

.00

.00

.00

.00

10: 09: 36

AMOUNT

636, 000

15, 000

53, 125

430, 000

30, 162

11, 643

.00

.00

00

00

00

00

00

.00

.00

.00

75



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20407-BI D ESTI MATE RUN 11/11/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0010 10: 09: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-00007 *Traffic Control Inspection 252. 000 236. 000
DAY 16. 000 5, 200. 00
325. 00000 252. 000 81, 900. 00
0395 630-00012 *Traffic Control Management 115. 000 96. 000
DAY 19. 000 11, 590. 00
610. 00000 115. 000 70, 150. 00
0400 630-80001  *Fl ashi ng Beacon (Portabl e) 12. 000 6. 000
EACH 0. 000 0.00
550. 00000 6. 000 3, 300. 00
0405 630-80338 *Barricade (Type 3 M D) (Tenporary) 15. 000 6. 000
EACH 0. 000 0. 00
110. 00000 6. 000 660. 00
0410 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 9. 500
EACH 0. 000 0. 00
35. 00000 9. 500 332.50
0415 630-80342 *Construction Traffic Sign (Panel Size B) 123. 000 60. 000
EACH 0. 000 0. 00
38. 00000 60. 000 2,280. 00
0420 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0425 630-80344  *Construction Traffic Sign (Special) 149. 000 29. 000
SF 45. 500 637. 00
14. 00000 74.500 1, 043. 00
0430 630-80355 *Portabl e Message Sign Panel 6. 000 2.500
EACH 0. 000 0.00
5, 000. 00000 2.500 12, 500. 00
0435 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0440 630-80360  *Drum Channel i zi ng Device 237. 000 71.500
EACH 47.000 1, 269. 00

27.00000 118. 500 3,199.50



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20407-BI D ESTI MATE RUN 11/11/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0010 10: 09: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 30. 000 15. 000
EACH 0. 000 0. 00
35. 00000 15. 000 525. 00
0450 630-80391 *Channel i zi ng Devi ce (Fixed) 152. 000 76. 000
EACH 0. 000 0. 00
35. 00000 76. 000 2,660. 00
0455 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 500
EACH 0. 000 0. 00
33, 000. 00000 0. 500 16, 500. 00
0460 700-70010 F/ A M nor Contract Revisions 176, 677. 170 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70016 F/ A Fuel Cost Adj ustnment 11, 685. 010 -2,485.490
FA -42.470 -42. 47
1. 00000 -2,527.960 -2,527.96
0475 700-70018 F/ A Roadway Snoothness |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 4,744.780 -5, 255. 220
FA 0. 000 0. 00
1. 00000 -5, 255. 220 -5,255. 22
0485 700-70025 F/A Quality Incentive Payment 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0696 630- 80380 Traffic Cone CMO - #3 323. 000 161. 500
EACH 0. 000 0. 00

5. 50000 161. 500 888. 25



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20407-BI D ESTI MATE RUN 11/11/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0010 10: 09: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0697 630- 85041 Mobi |l e Attenuator CMO - #3 50. 000 19. 000
DAY 14.000 6, 930. 00
495. 00000 33. 000 16, 335. 00
0698 625- 00001 Const Surveying (Hour) CMO - #3 100. 000 74.500
HOUR 0. 000 0. 00
165. 00000 74.500 12,292.50
0699 627-00012 Pvnt Mg Paint (Low VOC Sol vent Base) CMO - #3 250. 000 200. 300
GAL 0. 000 0. 00
45. 00000 200. 300 9, 013.50

CAT 0200 CURRENT AMI $ 4,300, 548. 66 $ 110, 728.78 $ 2, 393, 507. 21
CAT NO0300 STRUCTURE N-17-BW ( SB)

0495 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
90, 000. 00000 1. 000 90, 000. 00
0500 206- 00000 Structure Excavation 1, 405. 000 1, 405. 000
cy 0. 000 0. 00
18. 00000 1, 405. 000 25, 290. 00
0505 206-00100 Structure Backfill (COass 1) 795. 000 795. 000
cY 0. 000 0. 00
32.00000 795. 000 25, 440. 00
0510 206- 00200 Structure Backfill (C ass 2) 455. 000 0. 000
Ccy 0. 000 0. 00
32. 00000 0. 000 0. 00
0515 206-00360  Mechani cal Reinforcenent of Soil 795. 000 795. 000
cY 0. 000 0. 00
19. 00000 795. 000 15, 105. 00
0520 502-00460 *Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
215. 00000 18. 000 3,870.00
0525 502- 00500 *Conpl ete Joint Penetration (CIJP) Splice 3. 000 3. 000
EACH 0. 000 0. 00

1, 258. 00000 3. 000 3,774.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20407-BI D ESTI MATE RUN 11/11/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0010 10: 09: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE N-17-BW ( SB)

0530 502-11274  *Steel Piling (HP 12x74) 152. 000 152. 000
LF 0. 000 0.00
77.00000 152. 000 11, 704. 00
0535 502-11489 *Steel Piling (HP 14x89) 538. 000 538. 000
LF 0. 000 0. 00
90. 00000 538. 000 48, 420. 00
0540 503-00072 *Drilled Shaft (72 Inch) 109. 000 109. 000
LF 0. 000 0.00
1, 000. 00000 109. 000 109, 000. 00
0545 515-00120 Wat er proofi ng (Menbrane) 1, 533. 000 1, 328. 000
5% 0. 000 0. 00
16. 00000 1, 328. 000 21, 248. 00
0550 518-01004 Bri dge Expansion Device (0-4 Inch) 98. 000 98. 000
LF 0. 000 0.00
225. 00000 98. 000 22, 050. 00
0555 601-03040 Concrete Class D (Bridge) 740. 000 740. 000
cY 0. 000 0. 00
575. 00000 740. 000 425, 500. 00
0555 MATERI AL ALLOWANCE Conc, CL D 0. 000
cY 0. 000 0.00
575. 00000 0. 000 0. 00
0560 602-00020 Rei nforcing Steel (Epoxy Coat ed) 191, 830. 000 190, 628. 888
LB 0. 000 0. 00
1. 15000 190, 628. 888 219, 223. 22
0565 604- 25000 Vane Grate Inlet Special 1. 000 1.000
EACH 0. 000 0.00
14, 000. 00000 1. 000 14, 000. 00
0570 606-11030 Bridge Rail Type 10M 612. 350 612. 350
LF 0. 000 0. 00
174. 00000 612. 350 106, 548. 90
0570 MATERI AL ALLOWANCE Bridge Rail Hardware 0. 000
LF 0. 000 0.00

174. 00000 0. 000 0. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20407-BI D ESTI MATE RUN 11/11/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0010 10: 09: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE N-17-BW ( SB)

0575 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 304. 000 1, 304. 000
LF 0. 000 0.00
14. 75000 1, 304. 000 19, 234. 00
0580 613-07023 *Pull Box (24"x36"x24") 4.000 4. 000
EACH 0. 000 0. 00
2,150. 00000 4.000 8, 600. 00
0585 618-00154 Prestressed Concrete | (BT54) 2, 052. 300 2, 052. 000
LF 0. 000 0.00
220. 00000 2,052. 000 451, 440. 00
0585 MATERI AL ALLOWANCE Prestress G rder 0. 196
LF 0. 000 0. 00
220. 00000 0. 196 43.12
0700 900-00012 Added Item (Foot)/ Steel Piling (HP 14X89) Cutoffs - 58. 000 58. 000
STR N-17-BW
LF 0. 000 0.00
72.00000 58. 000 4,176. 00
0705 900-00012 Added Item (Foot)/ Steel Piling (HP 12X74) Cutoffs - 17.900 17. 900
STR N-17- BW
LF 0. 000 0. 00
61. 60000 17.900 1,102. 64
CAT 0300 CURRENT AMI $ 1,645,013.04 $ 0.00%$ 1, 625, 768. 88

CAT NO0301 Structure N-17-BX (NB)

0590 202-00400 *Renoval of Bridge 1. 000 0. 000
EACH 1.000 90, 000. 00
90, 000. 00000 1. 000 90, 000. 00
0595 206- 00000 Structure Excavation 1, 450. 000 0. 000
cY 1, 450. 000 26, 100. 00
18. 00000 1, 450. 000 26, 100. 00
0600 206-00100 Structure Backfill (Cass 1) 820. 000 0. 000
cy 0. 000 0.00
32. 00000 0. 000 0. 00
0605 206-00200 Structure Backfill (O ass 2) 485. 000 0. 000
cY 0. 000 0. 00

32. 00000 0. 000 0.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20407-BI D ESTI MATE RUN 11/11/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0010 10: 09: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Structure N-17-BX (NB)

0610 206-00360  Mechanical Reinforcement of Soil 820. 000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0. 00
0615 502-00460 *Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0620 502-00500  *Conplete Joint Penetration (CJP) Splice 36. 000 0. 000
EACH 0. 000 0. 00
1, 258. 00000 0. 000 0. 00
0625 502-11274 *Steel Piling (HP 12x74) 152. 000 0. 000
LF 0. 000 0. 00
77.00000 0. 000 0. 00
0630 502-11489 *Steel Piling (HP 14x89) 533. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0635 503-00072 *Drilled Shaft (72 Inch) 113. 000 0. 000
LF 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0635 MATERI AL ALLOWANCE Rebar 21. 210
LF 0. 000 0. 00
1, 000. 00000 21.210 21, 210. 00
0640 515-00120 \Waterproofing (Menbrane) 1, 533. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0645 518-01004 Bridge Expansion Device (0-4 Inch) 98. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
0650 601-03040 Concrete Class D (Bridge) 748. 000 0. 000
cY 0. 000 0. 00
575. 00000 0. 000 0. 00
0650 MATERI AL ALLOMANCE Conc, CL D 24.097
cY 0. 000 0. 00

575. 00000 24.097 13, 855.78
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PCN: 20407-BI D ESTI MATE RUN 11/11/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0010 10: 09: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Structure N-17-BX (NB)

0655 602-00020 Reinforcing Steel (Epoxy Coated) 192, 690. 000 0. 000
LB 0. 000 0. 00
1. 15000 0. 000 0. 00
0660 604- 25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0665 606-11030 Bridge Rail Type 10M 612. 000 0. 000
LF 0. 000 0. 00
174. 00000 0. 000 0. 00
0665 MATERI AL ALLOMNCE Bridge Rail Hardware 292. 881
LF 0. 000 0. 00
174. 00000 292.881 50, 961. 29
0670 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 304. 000 0. 000
LF 0. 000 0. 00
14. 75000 0. 000 0. 00
0675 613-07023 *Pull Box (24"x36"x24") 4. 000 0. 000
EACH 0. 000 0. 00
2,150. 00000 0. 000 0. 00
0680 618-00154 Prestressed Concrete | (BT54) 2, 052. 300 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0680 MATERI AL ALLOMNCE Prestress G rder 1, 254. 960
LF 0. 000 0. 00
220. 00000 1, 254. 960 276, 091. 20
0680 MATERI AL ALLOWANCE Prestress G rder 86. 292
LF 0. 000 0. 00
220. 00000 86. 292 18,984. 24

CAT 0301 CURRENT AMI $ 1,693,371.50 % 116,100.00%  497,202.51
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20407-BI D ESTI MATE RUN 11/11/2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0010 10: 09: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
33, 000. 00000 1. 000 33, 000. 00
0695 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400 CURRENT AMT $ 74,500.00 $ 0.00% 74,500. 00

PROJECT TOTAL CURRENT AMI $ 7,713,433.209% 226,828.78$ 4,590, 978. 60



